

MillieMoon

Tablekeeper / Run 5 outcome

Seven BAND seats configured for four stages.
Outcome: 0 accepted; Stages 2–4 unimplemented.

7 registered roles

1 active model seat at a time

PM / Architect / Designer / Backend / Frontend / QA / Reviewer

All seven configured with Codex 0.160.0 / gpt-6-astra. BAND SDK 4.0.0.

Complete handoffs led to a recorded stop

1 Assignment

PM sends full requirements, revision, owner and limits.

2 Receipt


The peer checks every part and acknowledges its digest.

3 Candidate

The owner returns a commit with commands and results.

4 Release gate

Reviewer rejects; PM records STOP at the repair limit.



Real Run 5 room: PM rejection and stop at 23:29 UTC.
Screenshot saved 23:36 UTC; this is not a video.

Stage 1 rejected after the final repair

Independent gate / exact candidate 3329a823 / repair 3 of 3

Finding	Final independent review
Fixture numeric error handling	Closed in observed host checks
Very large fixture integers	Closed in observed host checks
Historical receipt consistency	Still accepts contradictions on import

Rejected 3329a823 / record-only closeout 350e3d9

Repairs 3/3 exhausted. No accepted stage or Stage 2–4 implementation.

Two operator infrastructure interventions

The run includes human infrastructure work after dispatch.

UTC	Global VM cap	Observed action
22:07	1,024 MiB	Architecture review container exits after an out-of-memory kill.
22:31	4,096 MiB	Operator restarts OrbStack and restores the same two containers.
22:49	2,048 MiB	User requests the lower cap. Operator restarts and restores again.

The current 2 GiB global cap also covers VM and daemon overhead.

State continuity remains unverified. Fully autonomous execution is not claimed.

120/120 supplied checks passed after the stop

Post-run operator verification / unchanged Stage 1 product tree

Evidence	Result	Verified scope
Stage 1 isolated suite	120 collected / 120 passed	Supplied checks on clean closeout 350e3d9.
Stage 2 probe	25 collected / 0 passed	First failure stops probe; no folder or credit.
Offline package check	Exit 0 at 23:46 UTC	Layout, room, mandates and credential patterns.

Isolated run: 23:38 UTC, under the existing 2 GiB global VM cap.

The receipt defects and independent rejection remain. The four-stage goal is incomplete.

Run closed; submission evidence preserved

75,831,611

reported tokens, including 74,291,200 cached input (~98% of total); not dollars or account quota

2h 22m 29s

Dispatch to PM final. Workers stopped at 23:33 UTC.
No owned parent or child worker remained.

Genuine full-session export

4,602 unique events
1 human text: the initial dispatch
PM terminal report included

Bounded privacy review complete.
Supports unchanged private preservation.

Package check passed. Public release
and final submission are not established.

Video explicitly deferred by participant. This deck is a draft.

AI-assisted factual narrative; participant review and authorship resolution required.